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193  Days are 

Remaining on the 
Br idge Closure  M I A M I  B R I D G E  

W E E K L Y  N E W S L E T T E R  

MoDOT—Marshall Project Office 

632 N. Miami Ave. 

P.O. Box 172 

Marshall, MO 65340 

Phone: 660.886.2115 

Fax: 660.886.7421 

Email: james.gillespie@modot.mo.gov 

"Our mission is to provide a word-class transportation 
experience that delights our customers and promotes a 

prosperous Missouri." 

Q U I C K  N O T E S :  
 
 MoDOT approved 

OCCI’s RFI #14 re-

garding the bearing 

seat elevation correc-

tions for Units 3, 4 & 

5. 

Setting Girders 

OCCI’s primary focus this week was setting additional girders between Piers 6 & 7. 

Girders now span from falsework tower #1 to tower #2. The next girder will com-

plete the unit from tower #2 to Pier 6.  Connection plates (pictured below left) will 

be bolted together as are the girders in the background of this photo. Wind lacing 

(pictured below right) is installed to stabilize the girders are they are set in place. 

 

OCCI completed additional substructure work on the north end of the project earlier 

this week. The cap at Bent 11 was poured as well as the columns at Bent 14.  

Girders set between Piers 6 & 7 

Connection plates on the girders Wind lacing between girders 


